CIiTtY COUNCIL

e AGENDA REQUEST

AGENDA

AGENDA OF: 10-19-10 II-F
REQUEST NoO:
RICHARD MANCILLA, EIT, CFM RESPONSIBLE
INITIATED BY: » ENGINEERING
ROBERT VALENZUELA, P.E., CFM DEPARTMENT CHRISTOPHER STEUBING, P.E.,
PRESENTED BY: VA
ASSISTANT CITY ENGINEER HEAD: CFM, CITY ENGINEERC-£ 5
ADDITIONAL
DEPARTMENT.
HEAD (S):
SUBJECT / MEADOWCROFT BOULEVARD CHANGE ORDER #1 FOR DESIGN SERVICES (CIP ST0802)
PROCEEDING: CONSIDERATION OF AND ACTION ON AUTHORIZATION OF BUDGET REALLOCATION AND

APPROVAL OF CHANGE ORDER #1

EXHIBITS: PROPOSAL, CHANGE ORDER #1 AND VICINITY MAP

CLEARANCES APPROVAL

EXECUTIVE

LEGAL: o/ DIRECTOR: VA
TobD REED
PURCHASING: ’ _ ?,ISST' CIT‘{ KAREN DALy /4
PURCHASING MANAGER -/ ANAGER:
Cg@) CITY
BUDGET: JENNIFER BROWN, ALLEN BoGARrD /2L ForR AB

BUDGET & RESEARCH DIRECTOR MANAGER:

BUDGET
EXPENDITURE REQUIRED: $ 20,950.00
AMOUNT BUDGETED/REALLOCATION: $§ 20,950.00
ADDITIONAL APPROPRIATION: $ N/A

RECOMMENDED ACTION

Authorize execution of Change Order No. 1 in the amount of $13,450 with Dannenbaum Engineering Corporation
for design services for Meadowcroft Blvd. (ST0802) and authorize a budget reallocation in the amount of $20,950.




EXECUTIVE SUMMARY

In October 2008, the City Council awarded a design contract to Dannenbaum Engineering Corporation (DEC) for
Meadowcroft Boulevard (ST0802). This contract included the design of Meadowcroft Boulevard from First Colony
Boulevard to Ditch “H” as well as a traffic signal at the intersection with First Colony Boulevard.

As part of the design, a permit must be obtained from Fort Bend County Levee Improvement District 2. The
construction plans were sent to LID #2 in April 2010 for their review. The LID returned comments to the City in
June. These comments resulted in some changes to the design of Meadowcroft within the levee easement related to
accommodating drainage as well as design of access drives to the levee for maintenance purposes.

The additional design services are documented in the attached scope in the amount of $13,450. In addition to the
additional design services, a payment of $7,500 was paid to LID #2 for their review of the plans. The budget
reallocation totals $20,950. The funds for the reallocation have been identified in CIP Project DR0801, Storm
Sewer Lateral Tie-ins on Eldridge Road.

The Engineering Department recommends that the City Council approve a reallocation from CIP DR0801, Storm
Sewer Lateral Tie-Ins, in the amount of $20,950 and authorize the execution of Change Order No. 1 with
Dannenbaum Engineering Corporation for the additional design services in the amount of $13,450 for Meadowcroft
Boulevard, CIP ST0802.

EXHIBITS




CIP CHANGE ORDER REQUEST

FORMS
Date: 9/22/10 Change Order #: 1
P.O.#: 92186 Department: Engineering
Program #: 1650 Notice to Proceed Date:  October 2008
Project Title: Meadowcroft Blvd. Paving & Project#: ST0802
Intersection Improvements Design
Requested By: _Richard Mancilla Phone Ext: 2254
Contractor: _Dannenbaum Engineering Corporation Contract Date/Time:  10/23/08

Change Order Description:

Additional services as a result of the review comments by the Fort Bend County LID 2. Specifically,
revisions to the retaining walls, drainage facilities and development of levee access driveways are included.
Additional survey will be required.

Price Impact:

A. Original Contract Amount: $118,529.79
B. Current Change Order Amount:* 13,450.00
C. Previous Change Orders: 0

D. Cumulative Change Order Amount (B + C): ** $13,450.00
E. Percent of Original Contract (D + A): 11.35%

F. Revised Contract Amount (A+D): *** $131,979.79

* Change orders in excess of $25,000 must be taken to City Council for approval.

** Cumulative change order amount (Line D) must not exceed 25% of original PO amount.

*#%* [f new purchase order total (Line F) exceeds $50,000 and original purchase order amount (Line A) is less than
$50,000, change order must be taken to City Council for approval.

Schedule Impact:

Original Contract Time (Days): Original Completion Date:  5/8/09
Current Change Order (Days):
Previous Change Orders (Days):

Revised Contract Tl (Days): / Revised Completion Date:  12/31/10
Vendor Acknowledgement uq/m Z/é / Uit 2— Date: // A2 3 /(

CITY CLEARANCES

Project Mgr/Inspector: Date:
Program Manager: Date:
Budget Approval: Date:
Department Head: Date:
(Required only if Line B = $§10,000 - $14,999)

CM/ACM/ED: Date:
(Required only if Line B = §15,000-824,999)

Purchasing Approval: Date:
City Secretary: Date:

Distribution: | EXECUTED ORIGINAL to City Secretary
1 EXECUTED ORIGINAL to Requesting Department (for Contractor)| COPY for Purchasing/Accounting Use

Attachment S-REV 0.1 3/29/2010



ENGINEERING

DANNENBAUM ENGINEERING CORPORATION <
J100 WEST ALABAMA  HOUSTON, TEXAS 77098 P.O. BOX 22292 HOUSTON. TEXAS 77227 (713) 5209570 1945

September 17, 2010
Revised September 21, 2010

Mr. Christopher Steubing, P.E.

City of Sugar Land

2700 Town Center Boulevard North
Sugar Land, Texas 77479

Attention: Mr. Richard Mancilla, E.I.T.

RE: 4435-32, City of Sugar Land
Meadowcroft Blvd. Paving & Intersection Improvements
Scope and Fee for Additional Services

Dear Mr. Steubing:

In accordance with your request, attached is the proposed scope and estimated fee
to perform the additional services required as a result of the review comments by the
Fort Bend County Levee Improvement District No. 2 dated June 9, 2010, and
subsequent conversations. Specifically, revisions to the retaining walls, drainage
facilites, and development of levee access driveways are included. Additional
survey would also be required.

Fee for additional services are $13,450.00 (see Summary).

Please note that since the design of the bridge adjacent to this project has not been
completed, elements of the proposed design may need to be revised after
completion of the bridge design. Revisions (if any) after completion of the bridge
design are not included in this proposal.

Should you have any questions about this scope and fee estimate, please do not
hesitate to call.

Sincerely,

.M‘Lf g:&/\u,g,
Alejahdro C. Flores, P.E., D.WRE, CFM
H&H Division Manager

ce: Gary W. Fisher, P.E.
Chris Cha, E.I.T.

G:\1150\435-32\Letter_Rev_Steubing 2010-08-16.doc




SCOPE OF DESIGN MODIFICATION SERVICES
City of Sugar Land
Meadowcroft Blvd. Paving & Intersection Improvements

DESIGN MODIFICATION DESCRIPTION:

The Design Modification to the Project, Meadowcroft Blvd. Paving & Intersection Improvements,
includes the revising of plans, specifications, and estimates to meet the changes of the retaining
walls, drainage facilities and levee access driveways. Additional topographic surveying and
easement descriptions surveying will be required for the design modification as well.

SCOPE OF SERVICES:

A.  PROJECT MANAGEMENT

1)

Project Management of the Engineer's engineering and surveying services, as well
as the Engineer’s sub-consultants, will be performed by the Engineer.

B. QUALITY CONTROL/QUALITY ASSURANCE

1)

Quality Assurance / Quality Control review of the Engineer's work products shall be
performed by an independent QA/QC officer of the Engineer.

C. DESIGN MODIFICATION

1)
2)

3)

4)

5)

6)

The drainage area map shall be modified to meet the revised storm drain design.

The pavement design, including pavement plan and profile and pavement
dimensional control sheets, shall be modified to accommodate the anticipated
revised location of the future bridge abutment, the proposed levee access driveways
and changes in retaining wall design.

The storm drain design shall be modified to meet the revised inlet locations, revised
retaining walls and grading.

The water line shall be modified to meet the revised bridge abutment location,
retaining wall layout and proposed levee access driveway.

The retaining walls shall be modified to not encroach upon the Fort Bend County
Levee Improvement District No. 2 Right-of-Way.

Levee access driveways shall be incorporated into the design to provide access to
the levee.
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C:\Documents and Setlings\floresac\Local Settings\Temporary Internet Files\Content.Outiook\HRGW6WJW\4435-32
Attach A Scope 09-16-2010.doc




SCOPE OF SPECIAL SERVICES:

A. Topographic Survey
ENGINEER will perform additional field surveys to collect horizontal and vertical elevations and
other information needed by ENGINEER in design and preparation of plans for the project.
B. Easement Description and Drawings Surveying

The Engineer shall determine the apparent ownership of the land where easements are
needed from tax records. The Engineer shall acquire copies of plats and/or deeds needed to
determine the property location from the City or county records. The Engineer shall locate
available property corners in the field. The Engineer shall prepare easement descriptions
and drawings as required by the modification of the design drawings.

C. Surveying Quality Assurance / Quality Control

Quality Assurance / Quality Control review of the Surveyor's work products shall be
performed by an independent Survey QA/QC officer of the Engineer.

-9
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DANNENBAUM ENGINEERING

Project No.: 4435-32 Date: Sept. 21, 2010
Client: City of Sugar Land
Project Title: Meadowcroft Blvd. Paving & Intersection Improvements

FEE BUDGET ESTIMATE
SUMMARY

DESIGN PHASE SERVICES

PROJECT MANAGEMENT $ 600.00
QUALITY ASSURANCE / QUALITY CONTROL 800.00
DESIGN MODIFICATION 7,100.00
DESIGN PHASE OTHER DIRECT COSTS 300.00
SUB-TOTAL DESIGN PHASE SERVICES § 8,800.00

SURVEYING SERVICES
SURVEYING QUALITY ASSURANCE / QUALITY CONTROL $ 400.00
TOPOGRAPHIC SURVEYING 1,800.00
R-O-W, EASEMENT, ACQUISITION SURVEYING 2,400.00
SURVEYING OTHER DIRECT COSTS 50.00
SUB-TOTAL SURVEYING SERVICES $ 4,650.00
TOTAL $ 13,450.00

G:\1150\4435-32\Supplemental 1 2010 09 16.xls
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